
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:27 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 681 Date: 13-Feb-2013 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 254

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast am, clear pm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

SKYWAY BIKEPATH HANDRAIL CCO; BOLT QA SAMPLING;
LEJEUNE SHIPMENT 168:

This shipment from LeJeune arrived on site this morning (Pier 7 warehouse area). These are 5/8”
diameter bolts (5/8” x 2”) with no washers or nuts. Enough washers arrived with LeJeune shipment 167 on
January 29/30. Nuts are not needed because these are not rocap lots and are for installation in drill and
tap holes. This material was shipped without prior QA sampling at the source (LeJeune), QA testing at
Translab, and QA release at the source (LeJeune). This was per agreement with ABF, LeJeune, CT
METS, and CT Construction to expedite material delivery to the site, expedite testing, and reduce METS
travel expenses. Note that the suppliers of the individual components (bolts, washers, galvanizing)
performed the required QC testing of the material prior to shipping the material. This material is being
used at ABF’s risk and the locations where they are used are known in case the QA testing does not pass
and the material needs to be removed. I assist CT METS (Matt Daggett) with sampling the material at the
Pier 7 warehouse area approximately 1045.
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